Section Sect		ACCIONISATAIT				TASK																				
Analysing	STAGE #	ASSIGNMENT CRITERIA	STAGE TITLE	USER START DATE	DUE DATE	COMPLETION																				
1.1 P2/10 Reference Polisparements of Ausburn Polisparements of			A construction in				МТ	W	T F	М	TW	/ T	F M	Т	W T	F	М	W	TF	M	TW	T	F M	T \	N T	H
1																										
2	.1	P2/D3	Assignment	01/04/25																						
A PLANS ASSISTANCE OF A PLANS STATE ASSISTANCE OF A PLANS	.2	P2/D3	Assignment	02/04/25																						
Pubming Stope and Gold of Westerland GS 04/05	.3	P2/D3		02/04/25																						
1	.4	P2/D3	Retrieve Required Imaging	02/04/25																						
1			Planning																							
P2/03	.1	P2/D3	Scope and Goal of Website	03/04/25																						
P2	.2	P3/D3	Communications Network	03/04/25																						
1	.3	P2/D3	My Responsibilities	03/04/25																						
2 P2 Company Porfile Page 0504/25 Design Profile Page 0504/25 Design Profile Page 1504/25			Designing																							
1	.1	P2	Design Homepage	05/04/25																						
1	.2	P2	Company Profile Page	05/04/25																						
Page	.3	P2	Developer	05/04/25																						
P2	.4	P2		06/04/25																						
Page	.5	P2		06/04/25																						
1	6	P2		06/04/25																						
M2 Justification of Design Decisions 07/04/25			Design Reviewing and Feedback																							
Implementing/Development	1	P3	Review Design Plan with Collegues	07/04/25																						
P4 Develop Hompage 08/04/25 P4 Develop Company Profile Page 08/04/25 P4 Develop Profiles for Existing Trainee 09/04/25 P4 Develop Profiles for Existing Trainee 09/04/25 P4 Develop Joh Specification/Requirements Page 09/04/25 P4 Develop Joh Develop Joh Specification/Requirements Page 09/04/25 P4 Develop Online Applications Page 10/04/25 P4 Develop Unite to Web Development 10/04/25 P5 P4 Develop Links to Web Development 10/04/25 P6 P4 Develop Links to Web Development 10/04/25 P7 Test Website for Functionality. 12/04/25 Compatibility and Furnous 12/04/25 P7 Test Website for Functionality. 12/04/25 P8 Error Checking/Bug Fixing Website 13/04/25 P8 P6 Review the Extent of the Website 13/04/25 P9 Review the Extent of the Website 15/04/25 P0 Review with Collegues on Strong Points and Possible Website 15/04/25 P0 Developments Profiles Requirements 15/04/25 P0 Error Checking/Bug Fixing Website 15/04/25 P0 Explaination Of Design and Website 15/04/25 P0 Evaluation of Design and Website 17/04/25 P0 Evaluation of Design and Website 17/04/25 P1 Didu/20 Responsibility, Creativity and Effective Self-Management 10/04/25 P1 Profiles Gannt Chart 19/04/25 P1	2	M2	Justification of Design Decisions	07/04/25																					i	Ī
P4 Develop Hompage 08/04/25 P4 Develop Company Profile Page 08/04/25 P4 Develop Profiles for Existing Trainee 09/04/25 P4 Develop Profiles for Existing Trainee 09/04/25 P4 Develop Profiles for Existing Trainee 09/04/25 P4 Develop Joh Specification/Requirements Page 09/04/25 P4 Develop Online Applications Page 10/04/25 P4 Develop Online Applications Page 10/04/25 P4 Develop Links to Web Development 10/04/25 P5 P4 Develop Links to Web Development 10/04/25 P6 P4 Develop Links to Web Development 10/04/25 P7 Test Website for Functionality, Compatibility and Purpose 12/04/25 P7 Test Website for Functionality, Compatibility and Purpose 13/04/25 P8 Error Checking/Bug Erriam Website 13/04/25 P8 Per Checking/Bug Erriam Website 15/04/25 P8 Per Checking/Bug Erriam Website 15/04/25 P8 Per Checking/Bug Erriam Website 15/04/25 P9 Profiles Requirements 15/04/25 P0 Error Links Website from Feedback 16/04/25 P0 Error Links Website Profiles Requirements 17/04/25 P0 Error Links Website from Feedback 16/04/25 P0 Error Links Website Profiles Requirements 17/04/25 P0 Error Links Website Profiles Requirements 17/04/25 P0 Error Links Website Poly Links Websi			Implementing/Development				<u> </u>														i		<u>i</u>	·		İ
P4	.1	P4		08/04/25																					\top	Ī
P4 Developer 09/04/25 4 P4 Develop John Specification/Requirements Page 09/04/25 5 P4 Develop Units to Web Development 10/04/25 6 P4 Develop Links to Web Development 10/04/25 Maintenance/Testing Test Website for Functionality, Compatability and Purpose 12/04/25 1 P5 Error Checking/Bug Fixing Website 13/04/25 Development Reviewing and Feedback Meeting Client Requirements Meeting Client Requirements Meeting Client Requirements Population Possible Website 15/04/25 2 M3 Points and Possible Website 15/04/25 3 M3 Gathered 15/04/25 4 D2 Evaluation of Design and Website 17/04/25 4 D2 Evaluation of Design and Website 17/04/25 5 Individual Responsibility, Creativity and Effective Self-Management 19/04/25 1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof	2	P4																								1
4 P4 Develop Job Specification/Requirements Page 09/04/25 5 P4 Develop Online Applications Page 10/04/25 6 P4 Develop Online Key Development 10/04/25 6 P4 Develop Links to Web Development 10/04/25 Waintenance/Testing 1 P5 Test Website for Functionality, Compatability and Purpose 12/04/25 1 P5 Error Checking/Bug Fking Website 13/04/25 Development Reviewing and Feedback 1 P6 Review the Extent of the Website 15/04/25 2 M3 Review with Collegues on Strong Points and Possible Website 15/04/25 3 M3 Optimise Website from Feedback 16/04/25 4 D2 Evaluation of Design and Website 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 10/04/25 1 D3 Finalise Gamt Chart 19/04/25 2 D3 Professional Communications with Proof	3	P4	Develop Profiles for Existing Trainee Developer	09/04/25																						
Develop Links to Web Development Courses Page 10/04/25 Maintenance/Testing 1 P5 Test Website for Functionality, Compatability and Purpose 12/04/25 Development Reviewing and Feedback Review the Extent of the Website 15/04/25 Review with Collegues on Strong Potinis and Possible Website 15/04/25 M3 Points and Possible Website 15/04/25 M3 Optimise Website from Feedback Gathered 16/04/25 Levide Main Collegues on Strong Potimisarions 16/04/25 M3 Points and Possible Website 15/04/25 M3 Points and Possible Website 15/04/25 M3 Points and Possible Website 16/04/25 M3 Point and Possible Mebsite 16/04/25 M3 Point and Possible Mebsite 16/04/25 M3 Poi	4	P4	Develop Job Specification/Requirements Page	09/04/25																						1
Maintenance/Testing Feat Website for Functionality, Compatability and Purpose 12/04/25 1 P5 Error Checking/Bug Fixing Website 13/04/25 Development Reviewing and Feedback 1 P6 Review the Extent of the Website 15/04/25 2 M3 Points and Possible Website 15/04/25 3 M3 Optimise Website from Feedback 16/04/25 4 D2 Evaluation of Design and Website 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 1 D3 Finalise Gann Chart 19/04/25 2 D3 Professional Communications with 20/04/25 Proof	5	P4	Develop Online Applications Page	10/04/25																						1
Maintenance/Testing 1 P5 Test Website for Functionality, Compatability and Purpose 12/04/25 1 P5 Error Checking/Bug Fixing Website 13/04/25 Development Reviewing and Feedback Review the Extent of the Website Meeting Client Requirements 15/04/25 Main P6 Review with Collegues on Strong Points and Possible Website 07/04/25 Main Polymins Website from Feedback Polyminsations 16/04/25 Main Polymins Website from Feedback Gathered 16/04/25 Individual Responsibility, Creativity and Effective Self-Management 19/04/25 D3 Finalise Gannt Chart 19/04/25 P80 Demonstrate Unique Creativity within 20/04/25	.6	P4	Develop Links to Web Development Courses Page	10/04/25																						Ť
Compatability and Purpose 12/04/25 Development Reviewing and Feedback Review the Extent of the Website 15/04/25 Review with Collegues on Strong Points and Possible Website 0/ptimisations 15/04/25 M3 Points and Possible Website 15/04/25 M3 Optimise Website from Feedback Gathered 16/04/25 Evaluation of Design and Website 4/ptimise Clearing and Website 4/ptimise Clearing and Website 4/ptimise Clearing and Website 4/ptimise Clearing and Website 5/ptimise Clearing and Website 4/ptimise Clearing and Website 5/ptimise Clearing and Website 6/ptimise Clea			Maintenance/Testing																							Ì
Development Reviewing and Feedback Review the Extent of the Website Meeting Client Requirements 15/04/25 M3 Review with Collegues on Strong Points and Possible Website Optimisations Optimise Website from Feedback Gathered 16/04/25 Evaluation of Design and Website Against Client Requirements 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 19/04/25 D3 Finalise Gannt Chart 19/04/25 D9 Professional Communications with Proof Demonstrate Unique Creativity within 20/04/25	.1	P5	Test Website for Functionality, Compatability and Purpose	12/04/25																						Ī
P6 Review the Extent of the Website Meeting Client Requirements 15/04/25 2 M3 Review with Collegues on Strong Points and Possible Website Optimisations 3 M3 Optimise Website from Feedback Gathered 16/04/25 4 D2 Evaluation of Design and Website Against Client Requirements 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 19/04/25 2 D3 Professional Communications with Proof Proof Demonstrate Unique Creativity within 20/04/25 2 D6 Demonstrate Unique Creativity within 20/04/25	.1	P5	Error Checking/Bug Fixing Website	13/04/25																						Ī
Review the Extent of the Website Meeting Client Requirements 15/04/25 2 M3 Review With Collegues on Strong Points and Possible Website Optimisations 3 M3 Optimise Website from Feedback Gathered 4 D2 Evaluation of Design and Website Against Client Requirements 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof Demonstrate Unique Creativity within 20/04/25 2 Demonstrate Unique Creativity within 20/04/25			Development Reviewing and Feedba	ck			i																			Ì
Review with Collegues on Strong Points and Possible Website 15/04/25 Optimisations M3 Optimise Website from Feedback 16/04/25 Sathered 15/04/25 Sathered 16/04/25 Sathered 16/04/25 Sathered 16/04/25 Sathered 17/04/25 Sathered 17		P6	Review the Extent of the Website																Т		Т				Т	
Optimise Website from Feedback Gathered 16/04/25 4 D2 Evaluation of Design and Website Against Client Requirements 17/04/25 Individual Responsibility, Creativity and Effective Self-Management 1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof Demonstrate Unique Creativity within 20/04/25	2	M3	Points and Possible Website	15/04/25																						
Against Client Requirements Individual Responsibility, Creativity and Effective Self- Management 1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof Demonstrate Unique Creativity within 20/04/25	3	M3	Optimise Website from Feedback	16/04/25																						
Management 1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof 20/04/25 2 D2 Demonstrate Unique Creativity within 20/04/25	4	D2	Evaluation of Design and Website Against Client Requirements	17/04/25																						
1 D3 Finalise Gannt Chart 19/04/25 2 D3 Professional Communications with Proof 20/04/25 3 Demonstrate Unique Creativity within 20/04/25				and Effective Self-																						
Proof 20/04/25 Demonstrate Unique Creativity within 20/04/25		D3	-	19/04/25																						1
2 Demonstrate Unique Creativity within 20/04/25	.2	D3		20/04/25																						+
	3.3	D3	Demonstrate Unique Creativity within	20/04/25																						1